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HIGHWAY 121/116 INTERSECTION IMPROVEMENTS  

 
Project Description: 

This project would remove a right turn lane and install a roundabout at the intersection of 

Highway 121 and 116.  The project would relocate the park and ride lot, and widen the 

roadway to allow for turn lanes into and out of existing commercial uses.  The park and ride 

lot will be relocated and the capacity will remain the same in the new location.  SCTA serves 

as the project sponsor. 

 

Project Status/Schedule 

The Project Study Report was completed in September 2013.  The current cost estimate for 

this project is approximately $24 million; Construction funding is programmed in the State 

Highway Operation and Protection Program and this project will start construction in 2023. 

The Environmental Documentation for compliance with the National Environmental 

Protection Act / California Environmental Quality Act (NEPA/CEQA) and project approval was 

completed in April 2018.  Design and Right of Way are expected to be complete by 2022.   

 

 November 2011 Board authorized Executive Director to pursue coop with County TPW 

and with Caltrans to develop Project Initiation Document  

 April 2012 Board amended cooperative agreement to remove 116/121 from Sonoma 

County Transportation and Public Works implementation; also approved agreement 

to receive $150,000 (initial match funds) from TPW for PID/ENV expenses 

 May 2012 Board Approved cooperative agreement for completion of PID by Caltrans 

 September 2012 Board approved amendment to reduce amount for Project Initiation 

Document with CT (price reduced from original estimate) 

 July 2014 Board approved selection of Parsons and awarded contract for PAED  

 June 2017 Board approved selection of Parsons and extended contract for PSE   

 May 13, 2020 CTC voted to approve 2020 SHOPP (~$19M) 

 

Phase Begin End 

Scoping  Fall 2013 

PAED July 2014 April 2018 

PSE June 2017 10/21 

R/W June 2017 2025 

RTL 10/22 10/22 

CTC Allocation Vote 8/22 8/22 

CON 2023 2024 
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Project Location: 

 

  
Funding: Total Measure M Project 

PHASE TOTAL MEASURE M-LSP OTHER* NEED 

3 $24,219,000 $5,000,000 $150,000 $18,869,000 
*OTHER includes State Bond and County fund sources. 

Phase 3: Arnold @116/121 

 Programmed 

M + Other 

Expended 

Measure M 

to date 

Contract Unfunded Total 

Project Cost 

ENV $2,100,000 $1,780,622.14 $1,800,000  $2,100,000* 

PSE $2,000,000 $1,151,746.85 $1,999,699  $2,000,000 

R/W $1,050,000 $205,613.27 $897,000 $4,331,000 $5,381,000 

CON $0 $0 $0 $14,738,000 $14,738,000 

Totals $5,150,000 $3,137,982.26 $4,696,699 $18,869,000 $24,219,000 

*Includes $ expended in PID Phase 
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